LHSG-CT-2003-503420

BioXHIT

A European integrated project to provide a highly effective technology platform for Structural Genomics.

Life Sciences, Genomics and Biotechnology for Health

WP5.2: De 5.2.12 Integrate the handler into crystallographic pipelines

Due date of deliverable: 31.06.2008
Actual submission date: 31.10.2007

Start date of project: 1.1.2004 Duration: 60 months

Organisation name of lead contractor for this deliverable: CCP4/STFC
Daresbury Author: Peter Briggs
De 5.2.12 Integrate the handler into crystallographic pipelines

Following the work described in an earlier deliverable (De 5.2.9) the database handler was incorporated into the “MrBUMP” crystallographic pipeline. MrBUMP uses the database system to record steps in the pipeline. The visualiser can be used to examine the progress of the pipeline or to review its operation after the pipeline job has completed.

Version 0.4.0 of MrBUMP incorporated the database handler tools and was publicly released in July 2007. Subsequently the pipeline (including the handler) has been integrated into the CCP4 software suite and will part of release 6.1 and future releases.

The MrBUMP website can be found at http://www.ccp4.ac.uk/MrBUMP

Releases of the CCP4 software suite can be obtained from http://www.ccp4.ac.uk

A CCP4 newsletter article describing the incorporation of the handler into MrBUMP can be found here:


Peter Briggs, CCP4